


**Road Access:** Expect periodic road closures and single lane traffic control.

**On-Street Parking:** On-street parking will be prohibited in the impacted areas for the duration of the work. Cars parked on the road after 7am will be towed. Access to your driveway will be restored each evening.

**How residents, visitors and businesses can help:**

- o Obey all signage and direction provided by flaggers
- o Use an alternate route, where possible
- o Allow extra time when travelling through work area
- o Park vehicles away from construction site



Construction times: 7am to 7pm		
Site	Location	Schedule
8	20th Ave S (Erickson - Elm)	Complete
7	Cedar St (11 - 14th Ave S)	Complete
6	11th Ave S (Erickson - Cook)	Complete
5	9th Ave S (Birch - Cook)	Complete
9	Canyon St (Hwy 21 - 9th Ave S)	Complete
4	6th Ave N (Canyon - Ibbitson)	Complete
1	Valleyview Dr (Hwy 21 - CPRail)	Complete
2	10th Ave N (Canyon - Cavell)	Sept 7 & 9
3	16th Ave N (Canyon to Hillside)	Sept 9/10 (TBD)

There will be no work on Sunday September 8th

- Benefits of Hot In Place (HIP) Recycling**
- Rejuvenates and lengthens usable life of pavement
  - Can be more cost effective than traditional paving methods
  - Work is performed faster than traditional paving
  - Decreases traffic delays
  - Recycles existing material with minimal additional natural resources needed
  - Reduced Environmental Impact
  - Minimize retail and traffic inconveniences due to the one step in and out process

**\*\*\* The dates identified in this schedule are TENTATIVE and subject to change \*\*\*  
Please check the Town of Creston Website for updates.**

6	Sept 6/24	Public Notification(UPDATE)	CF	
5	Sept 5/24	Public Notification(UPDATE)	CF	
4	Sept 4/24	Public Notification(UPDATE)	CF	
3	Aug 29/24	Public Notification(UPDATE)	CF	
2	Aug 27/24	Public Notification(UPDATE)	CF	
1	Aug 23/24	Public Notification(UPDATE)	CF	
0	Aug 12/24	Public Notification	CF	
no.	date	revision	by	app.

**Town of Creston  
Infrastructure Services  
2024 HIP Recycling Project**

Project **Town of Creston  
T2024-IS-01 Road Resurfacing Project  
Various Locations HIP Recycling  
OVERALL**

Drawing

DATE : Sept 6, 2024  
DES : N/A DWN : CJF  
CKD : N/A APP : N/A  
PROJ. No. : N/A  
SCALE : 1:10,000